
Vendor ID: 1749   VAN KIRK SAND & GRAVEL, INC.Contract ID:

Est Number:

7178           

0004 Pay Period End Date: 12.12.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 12.24.2015

Contract Location:

 

Contractor:

VAN KIRK SAND & GRAVEL, INC.

1200 WEST ASH

PO BOX 585

 

Date Awarded: 12.16.2014

01.27.2015

09.21.2015

Date Let:

RAGAN WEST CULVERT

12.04.2014

Estimate Type: PROG

Phone:

(402)773-5250

Escrow Agent:

 

Surety Co:

 

SUTTON  NE  68979-0585

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.22.2015

10.16.2015Date Project Completion:

Counties

HARLAN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

71178  000 MISC-4-3(1003) 004 7.16  CULVERT

Vendor ID: 1749   VAN KIRK SAND & GRAVEL, INC.Contract ID:

Est Number:

7178           

0004 Pay Period End Date: 12.12.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 12.24.2015

$116,186.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $112,409.50 $109,464.50 $2,945.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $112,409.50 $109,464.50 $2,945.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $112,409.50 $109,464.50 $2,945.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$112,409.50 $109,464.50 $2,945.00

$.00 $.00 $.00

97%

% Time Comp

% Dollar Comp

100%

$116,186.00

12.17.2015 12.22.2015

12.22.2015

Kuhn, Kenton

Halstead, Kerri

Wilson, Drew

Project Manager District Engineer

Construction Engineer

12.23.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 12.23.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0001.10      3.00 78.000 234.00

78.000 234.00

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE III
0001 

0001.90      2.50 26.000 65.00

26.000 65.00

18.000 45.00

18.000 45.00

0002

EACHSIGN DAY
0002 

0030.40      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0003

LS  MOBILIZATION
0003 

4018.00      1,250.00 1.000 1,250.00

1.000 1,250.00

1.000 1,250.00

0.000 0.00

0004

EACHTAPPING EXISTING STRUCTURE
0004 

4050.01      18.00 362.000 6,516.00

362.000 6,516.00

362.000 6,516.00

0.000 0.00

0005

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0005 

4107.07      1,000.00 1.530 1,530.00

1.530 1,530.00

1.530 1,530.00

0.000 0.00

0006

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0006 

4157.00      8.00 68.000 544.00

68.000 544.00

68.000 544.00

0.000 0.00

0007

LB  REINFORCING STEEL FOR COLLARS
0007 

4460.36      1,995.00 1.000 1,995.00

1.000 1,995.00

1.000 1,995.00

0.000 0.00

0008

EACH36" CONCRETE FLARED-END SECTION
0008 

Vendor ID: 1749   VAN KIRK SAND & GRAVEL, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4885.36      440.00 116.000 51,040.00

116.000 51,040.00

116.000 51,040.00

0.000 0.00

0009

LF  JACKING 36" CULVERT PIPE, TYPE 2 CLASS V
0009 

9110.01      80.00 10.000 800.00

10.000 800.00

0.000 0.00

0.000 0.00

0010

HOURRENTAL OF LOADER, FULLY OPERATED
0010 

9110.03      25.00 10.000 250.00

10.000 250.00

0.000 0.00

0.000 0.00

0011

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0011 

9110.07      50.00 10.000 500.00

10.000 500.00

0.000 0.00

0.000 0.00

0012

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0012 

9110.27      80.00 10.000 800.00

10.000 800.00

0.000 0.00

0.000 0.00

0013

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0013 

L019.13      4.00 310.000 1,240.00

310.000 1,240.00

475.000 1,900.00

0.000 0.00

0014

SY  EROSION CONTROL, CLASS 1D
0014 

L022.90      4.00 200.000 800.00

200.000 800.00

0.000 0.00

0.000 0.00

0015

LF  TEMPORARY SILT FENCE
0015 

L032.70      400.00 3.000 1,200.00

3.000 1,200.00

1.000 400.00

1.000 400.00

0016

TON TEMPORARY MULCH
0016 

L860.50      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0017

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0017 



Vendor ID: 1749   VAN KIRK SAND & GRAVEL, INC.Contract ID:

Est Number:

7178           

0004 Pay Period End Date: 12.12.2015

Estimate Summary to Contractor Page:   3 of 3

Nebraska Department of Roads Date: 12.24.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.36      155.00 62.000 9,610.00

62.000 9,610.00

60.500 9,377.50

0.000 0.00

0018

LF  36" CULVERT PIPE, TYPE 2
0018 

P129.36      132.00 116.000 15,312.00

116.000 15,312.00

116.000 15,312.00

0.000 0.00

0019

LF  36" CULVERT PIPE, TYPE  2 CLASS V
0019 

Contracted 116,186.00

Current 116,186.00

In place 112,409.50

This Estimate 2,945.00

GROUP 4 CULVERTS

Totals for contract Contracted 116,186.00

Current 116,186.00

In place 112,409.50

This Estimate 2,945.00


